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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM
The description of performance Section 00800 has been added.
The contractor period of performance end date has increased by 40 days from 90 days to 130 days.

CLIN 0002
The pricing detail quantity has increased by 382,105.00 from 267,895.00 to 650,000.00.

CLIN 0003
The pricing detail quantity has increased by 475.00 from 48,525.00 to 49,000.00.
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
The following have been added by full text:
52.0211-4002 Commencement of Dredging (Dec 2000)
Not withstanding any other provision of this contract, the Contractor shall be required to commence
dredging under this contract within TEN (10) calendar days after the date the Contractor receives the
notice to proceed.
(End)
The following have been modified:
52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)
The Contractor shall be required to (a) commence work under this contract within TEN (10) calendar days after the
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, (c) complete dredging of
Ranges 6, 14, 14A, 14B, 15, 17 and 17 Ext. by 31 March 2004, and (c) complete all remaining work ready for use
not later than ONE HUNDRED THIRTY (130) calendar days after the date the contractor receives the notice to

proceed. The time stated for completion shall include final cleanup of the premises.

(End of clause)
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c. SECTION 01100 -~ SUPPLEMENTARY SPECIAL CONTRACT REQUIREMENTS

Delete existing Page 3 and Page 10 thru Page 18 in their
entirety and replace with enclosed revised Page 3 and Page 10
thru Page 19.

d. SECTION 01312A - QUALITY CONTROL SYSTEM (QCS)

Delete existing Page 3 thru Page 5 in their entirety and replace
with enclosed revised Page 3 thru Page 5.

e. SECTION 01451A - CONTRACTOR QUALITY CONTROL

Delete existing Page 10 in its entirety and replace with
enclosed revised Page 10.

f. SECTION 02325 - DREDGING

Delete existing Table of Contents and SECTION in their entirety
and replace with enclosed revised Table of Contents and SECTION.

NOTE :

Text that is added or revised by this amendment is
replaced in its

entirety and printed in bold and/or stamped
appropriately.

The text changes may have necessitated reformatting of
subsequent

text or pages. If this is the case, those pages have
also been

issued as amended pages but are not underlined with bold
text.

g. DRAWINGS:

(1) Delete the following drawings and replace with
enclosed revised like-numbered drawings.

Plate Nos.: P-1 thru P-10.

(2) ADD Plate No. R-1 in its entirety.

(End of Summary of Changes)

Encls
As stated




SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION | 3. DATE ISSUED PAGE OF PAGES

AND AWARD SEALED BID (IFB) 09-Oct-2003
(Construction, Alteration, or Repair) DACWE4-03-8-0019-0001 D NEGOTIATED (RFP) 10F 136
IMPORTANT - The "offer” section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
WB1LJ8-3214-0877
7.1SSUED BY CODE BACW54 8. ADDRESS OFFER TO (If Other Than Item7) CODE
USAED, WILMINGTON - (910)251-4862
ATTN: HILDA D. AYERS
69 DARLINGTON AVE See ltem 7
HILDA.D.AYERS@USACE. ARMY.MIL
WILMINGTON NC 28403
TEL:(910) 251-4862 FAX: (910) 251-4454 TEL: FAX:
9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: HILDA D AYERS 910-251-4862
SOLICITATION

NOTE: In sealed bid solicitations "offer” and "offeror" mean "bid” and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

SPECIFICATIONS FOR MAINTENANCE DREDGING MANTEO (SHALLOWBAG) BAY, NORTH CAROLINA (OLD HOUSE CHANNEL AND CHANNEL

TO WANCHESE) (OCT 2003)

ESTIMATED COST RANGE OF PROJECT IS BETWEEN $1,000,000 - $5,000,000.
100% SMALL BUSINESS SET ASIDE.

THIS PROJECT IS SUBJECT TO AVAILABILITY OF FUNDS.

NOTICE: RETURN SECTION 00600, REPRESENTATIONS & CERTIFICATIONS, WITH BID SUBMITTAL.

IF BID IS HANDCARRIED, DELIVER TO 69 DARLINGTON AVENUE, WILMINGTON, NC 28403, ATTN: HILDA AYERS (910-251-4862) PRIOR TO
THE TIME AND DATE SPECIFIED BELOW FOR BID OPENING. DUE TO SECURITY CONDITIONS, ACCESS TO THE CORPS' BUILDING 1S
CONTROLLED BY SECURITY PERSONNEL. PERSONS HAND-DELIVERING BIDS SHOULD ALLOW SUFFICIENT TIME FOR COMPLETION OF
SECURITY REQUIREMENTS AND DELIVERY OF THE BID TO THE DESIGNATED OFFICE PRIOR TO THE TIME SET FOR RECEIPT OF BIDS.

VERBAL OR WRITTEN REQUESTS FOR INFORMATION MUST BE DIRECTED TO THE PERSON LISTED IN ITEM 9 ABOVE. INQUIRIES AND
REQUESTS THAT ARE DIRECTED TO ANY OTHER PERSON MAY NOT BE RELAYED TO THE PROPER PERSON AND, THEREFORE, MAY NOT

BE ANSWERED. SEE 52.000-4011 IN SECTION 00100.

11. The Contractor shall begin performance within___ 10 calendar days and complete it within ____ 130 calendar days after receiving
D award, notice to proceed. This performance period is mandatory, D negotiable.  (See _Section 00800 )

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in item 12B.)

12B. CALENDAR DAYS

10
[X]ves []no
13. ADDITIONAL SOLICITATION REQUIREMENTS:
A. Sealed offers in original and 2 copies to perform the work required are due at the place specified in ltem 8 by 02:00PM  (hour)

local time 10 Nov2003  (date). if this is a sealed bid solicitation, offers must be publicly opened at that time. ~ Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, D is not required.

C. Al offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 60  calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101

STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)




SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area cods)

16. REMITTANCE ADDRESS (Include only if different than ftem 14)

See Item 14

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than
the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) D 10 U.S.C. 2304(c) [:I 41 U.S.C. 253(c)

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY: CODE I

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

D 28. NEGOTIATED AGREEMENT (Contractor is required to sign this D 29. AWARD (Contractor is not required to sign this document.)

document and return copies to issuing office.)  Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and

on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is

contract. The rights and obligations of the parties to this contract shall be necessary.

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Iype or print)

30B. SIGNATURE 30C. DATE TEL: EMATL:
31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

NSN 7540-01-155-3212 STANDARD FORM 1442 BACK  (REV. 4-85)




Section 00010 - Solicitation Contract Form

ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
0001 1 Lump Sum

MOBILIZATION & DEMOBILIZATION

PURCHASE REQUEST NUMBER: W81LJ8-3214-0877

NET AMT
ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
0002 650,000 Cubic
‘ Yard
DREDGING--OLD HOUSE CHANNEL/CHANNEL TO
WANCHESE (ESTIMATED QTY)
NET AMT
ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
0003 49,000 Cubic
Yard

DREDGING--CHANNEL TO WANCHESE/DISPOSAL
AT WANCHESE MARSH CREATION (ESTIMATED QTY.)

NET AMT

DACW54-03-B-0019
0001
Page 3 of 135

AMOUNT

AMOUNT

AMOUNT
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ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
0004 1 Lump Sum
PERFORMANCE & PAYMENT BONDS

NET AMT

TOTAL --- (ITEMS 0001 THRU 0004) $
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Section 00800 - Special Contract Requirements

CLAUSES INCORPORATED BY FULL TEXT

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within TEN (10) calendar days after
the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, (c) complete dredging of
Ranges 6, 14, 14A, 14B, 15, 17 and 17 Ext. by 31 March 2004, and (c) complete all remaining work ready for use
not later than ONE HUNDRED THIRTY (130) calendar days after the date the contractor receives the notice to
proceed. The time stated for completion shall include final cleanup of the premises.

(End of clause)

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $1,170.00 for each calendar day of delay until the work
is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the
Termination clause.

(End of clause)

52.211-18  VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-
priced item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the
contract price shall be made upon demand of either party. The equitable adjustment shall be based upon any
increase or decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated
quantity. If the quantity variation is such as to cause an increase in the time necessary for completion, the
Contractor may request, in writing, an extension of time, to be received by the Contracting Officer within 10 days
from the beginning of the delay, or within such further period as may be granted by the Contracting Officer before
the date of final settlement of the contract. Upon the receipt of a written request for an extension, the Contracting
Officer shall ascertain the facts and make an adjustment for extending the completion date as, in the judgement of
the Contracting Officer, is justified.

52.0211-4002 Commencement of Dredging (Dec 2000)

Not withstanding any other provision of this contract, the Contractor shall be required to commence
dredging under this contract within TEN (10) calendar days after the date the Contractor receives the
notice to proceed.
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(End)

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)--
EFARS

() This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of Proposals and FAR
Part 49.

(b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for
each piece of equipment or groups of similar serial and series for which the Government can determine both
ownership and operating costs from the contractor's accounting records. When both ownership and
operating costs cannot be determined for any piece of equipment or groups of similar serial or series
equipment from the contractor's accounting records, costs for that equipment shall be based upon the
applicable provisions of EP 1110-1-8, Construction Equipment Ownership and Operating Expense Schedule,
Region IIL. Working conditions shall be considered to be average for determining equipment rates using the
schedule unless specified otherwise by the contracting officer. For equipment not included in the schedule,
rates for comparable pieces of equipment may be used or a rate may be developed using the formula
provided in the schedule. For forward pricing, the schedule in effect at the time of negotiations shall apply.
For retroactive pricing, the schedule in effect at the time the work was performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.
Rates for equipment rented from an organization under common control, lease-purchase arrangements, and
sale-leaseback arrangements, will be determined using the schedule, except that actual rates will be used for
equipment leased from an organization under common control that has an established practice of leasing the
same or similar equipment to unaffiliated lessees.

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or
pricing data, or partial/limited data, as appropriate. The data shall be submitted on Standard Form 1411,
Contract Pricing Proposal Cover Sheet.

(End)

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the
standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by the contract
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covered by the payment requested.
(ii) A listing of the amount included for work performed by each subcontractor under the contract.
(iii) A listing of the total amount of each subcontract under the contract.
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.
(v) Additional supporting data in a form and detail required by the Contracting Officer.
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than
the site also may be taken into consideration if--

(1) Consideration is specifically authorized by this contract; and

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material
will be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4)
from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the contract have
been made, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract;
and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments,
discovers that a portion or all of such request constitutes a payment for performance by the Contractor that fails to
conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned
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amount"), the Contractor shall--
(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided
in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt
of the unearned amount until--

(1) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an
amount equal to the unearned amount.

(¢) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which
a progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the
amount of the payment until satisfactory progress is achieved. When the work is substantially complete, the
Contracting Officer may retain from previously withheld funds and future progress payments that amount the
Contracting Officer considers adequate for protection of the Government and shall release to the Contractor all the
remaining withheld funds. Also, on completion and acceptance of each separate building, public work, or other
division of the contract, for which the price is stated separately in the contract, payment shall be made for the
completed work without retention of a percentage.

(D) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the
time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been
made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(&) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request,
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--
(1) Completion and acceptance of all work;
(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against

the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has
specifically excepted from the operation of the release. A release may also be required of the assignee if the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act
of 1940 31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional
supplies or services, but not including contract modifications that are within the scope and under the terms of the
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contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative
changes.

() Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under
subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent
auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.

(End of clause)

52.236-4 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor's information. The Government shall not
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.

(a) The indications of physical conditions on the drawings and in the specifications are the result of site
investigations by hydrographic surveys by the Corps of Engineers.

(b) Weather conditions: Weather conditions are reported by the U. S. Department of Commerce, National Oceanic
and Atmospheric Administration (NOAA) Environmental Data Services, Asheville, North Carolina, and
information about weather condition is available through the following internet site:

http://www.nxdc.com/weather/

(c) Transportation facilities. U. S. Highways 64 and 264 as well as North Carolina Highways 12 and 345 serve
the general areas where the work will be performed.

(d) Local Tidal Conditions: Information about local tidal conditions is available through the following internet
site:

54 Channel Traffic; Temporary cessation of operations may be necessary for the passage of large fishing vessels,
tugs with barges in tow, and small vessel traffic.

55 Subsurface Investigations: No subsurface investigations have been made for maintenance dredging.

56 Condition of Channel: Controlling low water depths, at the time of the most recent survey, are shown on the
drawings referred to in paragraph, CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS (DEC 1991).

52.236-16 QUANTITY SURVEYS (APR 1984)

(a) Quantity surveys shall be conducted, and the data derived from these surveys shall be used in computing the
quantities of work performed and the actual construction completed and in place.

(b) The Government shall conduct the original and final surveys and make the computations based on them. The




DACW54-03-B-0019
0001
Page 132 of 135

Contractor shall conduct the surveys for any periods for which progress payments are requested and shall make the
computations based on these surveys. All surveys conducted by the Contractor shall be conducted under the
direction of a representative of the Contracting Officer, unless the Contracting Officer waives this requirement in a
specific instance.

(c) Promptly upon completing a survey, the Contractor shall furnish the originals of all field notes and all other
records relating to the survey or to the layout of the work to the Contracting Officer, who shall use them as
necessary to determine the amount of progress payments. The Contractor shall retain copies of all such material
furnished to the Contracting Officer.

52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurements in connection with the layout. The Contractor shall
furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay
out any part of the work. The Contractor shall be responsible for executing the work to the lines and grades that
may be established or indicated by the Contracting Officer. The Contractor shall also be responsible for
maintaining and preserving all stakes and other marks established by the Contracting Officer until authorized to
remove them. If such marks are destroyed by the Contractor or through its negligence before their removal is
authorized, the Contracting Officer may replace them and deduct the expense of the replacement from any amounts
due or to become due to the Contractor.

52.0236-4005 “Dredging and Dredge Related Marine Work Safety Management” (HQ USACE
NOV 2002)
(CESAW-CT Local Instruction)

The Contractor shall comply with the provisions of EM 385-1-1. If the Contractor is a currently accepted
participant in the Dredging Contractors of America (DCA)/United States Army Corps of Engineers
(USACE) Dredging Safety Management Program (DSMP), as determined by the DCA/USACE Joint
Comnmittee, and holds a current valid Certificate of Compliance for both the Contractor Program and the
Dredge(s) to be used to perform the work required under this contract, the Contractor may, in lieu of the
submission of an Accident Prevention Plan (APP),

57 make available for review, upon request, the Contractor’s current Safety Management
System (SMS) documentation,

58 submit to the Contracting Officer the current valid Company Certificate of Compliance for
its SMS,

59 submit the current dredge(s) Certificate of Compliance based on third party audit, and

60 submit for review and acceptance, site-specific addenda to the SMS as specified in the
solicitation.

(End)
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52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of 1 year from the date the Government takes possession.

(¢) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or
personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or
(2) Any defect of equipment, material, workmanship, or design furnished.
(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The

Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or
replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of
any failure, defect, or damage.

() If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, f
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the

Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the
Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may
bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor
for the repair of any damage that results from any defect in Government-furnished material or design.

(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this
contract with respect to latent defects, gross mistakes, or fraud.

(End of clause)
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252.232-7003 ELECTRONIC SUBMISSION OF PAYMENT REQUESTS (MAR 2003)
(a) Definitions. As used in this clause--

(1) Contract financing payment and invoice payment have the meanings given in section 32.001 of the Federal
Acquisition Regulation.

(2) Electronic form means any automated system that transmits information electronically from the initiating
system to all affected systems. Facsimile, e-mail, and scanned documents are not acceptable electronic forms.

(3) Payment request means any request for contract financing payment or invoice payment submitted by the
Contractor under this contract.

(b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests using one of
the following electronic forms:

(1) Wide Area WorkFlow-Receipt and Acceptance (WAWF-RA). Information regarding WAWF-RA is available
on the Internet at https://rmb.ogden.disa.mil.

(2) Web Invoicing System (WInS). Information regarding WInS is available on the Internet at
https://ecweb.dfas. mil.

(3) American National Standards Institute (ANSI) X.12 electronic data interchange (EDI) formats.

(i) Information regarding EDI formats is available on the Internet at http://www.X12.org.

(ii) EDI implementation guides are available on the Internet at http://www.dfas. mil/ecedi.

(4) Another electronic form authorized by the Contfacting Officer.

() If the Contractor is unable to submit a payment request in electronic form, or DoD is unable to receive a
payment request in electronic form, the Contractor shall submit the payment request using a method mutually

agreed to by the Contractor, the Contracting Officer, and the payment office.

(d) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate
payment clauses in this contract when submitting payments requests.

(End of clause)

252.236-7004 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION. (DEC 1991)

(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and
equipment at the contract lump sum price for this item.

(1) SIXTY (60) percent of the lump sum price upon completion of the contractor's mobilization at the work site.

(2) The remaining FORTY (40) percent upon completion of demobilization.
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(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the
Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a
reasonable relation to the cost of the work in this contract.

(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined
by the Contracting Officer, of --

(i) Actual mobilization costs at completion of mobilization;
(ii) Actual demobilization costs at completion of demobilization; and
(iii) The remainder of this item in the final payment under this contract.

(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to
appeal.




Manteo (0ld House) DACW54-03-B-0019

SECTION 01100

SUPPLEMENTARY SPECIAL CONTRACT REQUIREMENTS

PART 1 GENERAL

1.

1 REFERENCES

The publications listed below form a part of this specification to the

extent referenced. The publications are referred to in the text by basic
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 62.31 Special Marks

33 CFR 62.35 Mooring Buoys

33 CFR 84.11 Shapes

33 CFR 84.13 Color Specifications of Lights
33 CFR 88.13 Lights on Moored Barges

33 CFR 88.15 Lights on Dredge Pipelines

33 CFR 156.118 Advance Notice of Transfer

33 CFR 173.21 Certificate of Number Required
46 CFR 15.910 Uninspected Towing Vessels

46 CFR 15.815 Radar Observers

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) Safety and Health Requirements
Manual

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)

NIOSH Pub No. 85-115 (1985) Occupational Safety and Health
Guidance Manual for Hazardous Waste Site
Activities

.2 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

ER 415-1-15 dtd 31 OCT 89

(a) This provision specifies the procedure for determination of time
extensions for unusually severe weather in accordance with the contract
clause entitled "Default (Fixed Price Construction)". In order for the
Contracting Officer to award a time extension under this clause, the
following conditions must be satisfied:

(1) The weather experienced at the project site during the
contract period must be found to be unusually severe, that is, more severe
than the adverse weather anticipated for the project location during any

SECTION 01100 Page 3
(Revised by Amendment No. 0001)
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each survey party.

(4) Surveying technicians shall be familiar with all phases of
surveys and the North Carolina State plane coordinate system. Also they
shall be well versed in the computation and adjustment of horizontal and
vertical control of 2nd and 3rd order survey.

.16 PLANT LOCATION -

The Contractor's plant shall be arranged and located in areas approved by
the Contracting Officer. This requirement includes the construction plant;
offices; shop and storage buildings; housing facilities and all other
equipment and materials needed to construct the project.

.17 PLANT

Plant and equipment employed on the dredging work shall be in satisfactory
operating condition, capable of safely and efficiently performing the work
as indicated or specified, and shall be subject to inspection and approval
by the Government at all times. Equipment and machinery, including
pipelines and supporting plant, shall be subject to inspection and approval
by the Government and kept in good condition at all times. A complete
listing of all dredging plant and machinery to be used in the work,
including booster pumps, skiffs, barges, and other related equipment, shall
be submitted. The listing shall include year and manufacturer, operational
capacities, safety features, operating and licensing requirements for
operators, and a description where and how the item of equipment or plant
will be employed in the work. Any leaks or deficiencies shall be promptly
and properly repaired. No reduction in the capacity of the plant, once
inspected and approved by the Government to be sufficient for employment on
the work, shall be made except by written permission of the Contracting
Officer. The measure of the "Capacity of Plant" shall be its actual
performance on the work to which these specifications apply. The
Contractor shall perform the scheduled dredging work on this contract with
a hydraulic pipeline dredge with a minimum plant weight of 600,000 pounds,
a minimum 1,000 horsepower continuous to the pump, capable of a minimum
production rate of 7,800 cy/day, and capable of safely and efficiently
working in an open water environment in accordance with all of the
construction requirements of this contract as indicated and specified. The
Government will conduct a Pre-Award Survey for which the Contractor will be
required to provide as a part of his pre-award documentation a signed
certificate that verifies his plant to be used on the scheduled work meets
all of the weight, horsepower, production rate, and open water operating
requirements as specified. The signed certification to be submitted shall
be accompanied by notarized documentation indicating the weight and
horsepower of the plant, and verification documentation that indicates on
which projects the plant has been used to dredge similar material in an
open water environment and at a production rate sufficient to accomplish
the work as scheduled for this contract. Once the dredge certified as
specified above has been mobilized to the project site, it shall not be
removed from the project site until all scheduled work for the contract has
been satisfactorily performed by the Contractor and accepted by the
Government, except by written permission of the Contracting Officer. 1In
addition to the signed certificate that verifies his plant to be used on
the scheduled work meets all of the weight, horsepower, and open water
operating requirements, the Contractor shall submit, as a part of the Work
Plan and Quality Control Plan, the manufacturer's pump curve for each pump
to be used during the project. This submittal shall be provided by the
Contractor for the purpose of verifying his available plant capacity is

SECTION 01100 Page 10
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sufficient to accomplish the scheduled work in accordance with all contract
requirements. The submittal shall include the dredge's main pump, and if
applicable, the ladder pump and any booster pump(s) to be used on the
contract. If a substitution of equipment occurs during the contract, the
pump curve of the new pump(s) shall be submitted at the time of
substitution and recorded in the Daily Report of Operations. Each pump
curve submitted shall be clearly designated with the dredge name, contract
number, pump function (main pump, ladder pump, or booster pumps) and pump
size. The pump curves shall indicate each respective pump's performance
(i.e., pump Hp, efficiency and rpm's) for water plotted against hydraulic
head and discharge velocity and GPM's. All data provided must be
accompanied with documentation verifying the pumps to be utilized in this
work have provided this efficiency on previous work in conditions and for
material to be removed similar to that to be accomplished for this
contract. All floating plant and pipelines used as access ways or working
platforms shall be equipped with walkways and guardrails conforming to
Corps of Engineers Manual EM 385-1-1 and meet OSHA requirements for worker
safety. All buoyant (plastic) dredge pipelines that are used on this
contract shall be weighted or anchored securely to the bottom so that the
pipeline will stay on the bottom, and marked with floats or buoys during
daylight and amber lights during darkness to mark distinctly the entire
length and course of the line.

.18 INSPECTION
The Contractor shall be required:

(a) To furnish, on the request of the Contracting Officer or any
Government inspector, the use of such boats, boatmen, laborers, and
material forming a part of the ordinary and usual equipment and crew as may
be reasonably necessary in inspecting the work. However, the Contractor
shall not be required to furnish such facilities for the surveys prescribed
in the clause entitled "FINAL EXAMINATION AND ACCEPTANCE".

(b} To furnish, on the request of the Contracting Officer or any
Government inspector, suitable transportation from all points onshore
designated by the Contracting Officer to and from the various pieces of
plant, and to and from all work locations.

Should the Contractor refuse, neglect, or delay compliance with these
requirements, the specific facilities may be furnished and maintained by
the Contracting Officer and the cost thereof will be deducted from any
amounts due or to become due the Contractor.

.19 SIGNAL LIGHTS

The Contractor shall display signal lights and conduct his operations in
accordance with the General Regulations of the Department of the Army and
the Coast Guard governing lights and day signals to be displayed by towing
vessels, tows on which no signals can be displayed, vessels working on
wrecks, dredges, and vessels engaged in laying cables or pipes or vessels
involved in submarine or bank protection operations. The Contractor must
also be in accordance with those regulations governing lights to be
displayed on dredge pipeline and day signals to be displayed by vessels of
more than 65 feet in length moored or anchored in a fairway or channel and
the passing by other vessels of floating plant working navigable channels,
as approved by the Secretary of the Army and Commandant, U.S. Coast Guard.
(33 C.F.R. 80.18 - 80.31la; 33 C.F.R. 95.51 - 95.66; 33 C.F.R. 9.22 - 90.36;
33 C.F.R. 82 and C.G. Pub. M-16672.2B, Navigation Rules, International

SECTION 01100 Page 11 )
(Revised by Amendment No. 0001)




Manteo (0ld House) DACW54-03-B-0019

-Inland, latest edition)

1.20 PARTNERING

In order to most effectively accomplish this contract, the Government
proposes to form a cohesive partnership with the Contractor and its
subcontractors. This partnership would strive to draw on the strengths of
each organization in an effort to achieve a quality project done right the
first time, within budget and on schedule. Integral to the partnership
would be a joint Contractor/Government effort to settle any disputes that
may arise without costly and time consuming litigation. To that end, a
non-binding procedure such as the Alternate Dispute Resolution process
could be developed and agreed upon by both parties when it is determined to
be necessary. This partnership would be bilateral in make-up and
participation will be totally voluntary. Any cost associated with
developing this partnership will be agreed to by both parties and will be
shared equally with no change in contract price.

1.21 COORDINATION WITH OTHER CONTRACTORS

Other Contractors may be working in the vicinity during the time period of
this contract. The Contractor shall coordinate his operations with other
Contractors in the area as needed to avoid conflicts and delays.

1.22 NOTICE TO MARINERS

(a) The Contractor shall coordinate Local Notice to Mariners with
the U.S8. Coast Guard, and provide dredging schedule and location by
shoal/tangent/section by contacting Commander, Fifth Coast Guard District
(OAN) at (757) 398-6486.

(b) Should the Contractor, during dredging operations, encounter
any objects on the channel bottom which could be a hazard to navigation,
the Contractor shall notify the Coast Guard immediately as to the location
of said object and any other information necessary for a Notice to
Mariners. The Contractor shall provide copies of this information to the
Contracting Officer.

1.23  SEAGOING BARGE ACT
(1979 OCE)

The Seagoing Barge Act (46 U.S.C. et sqg.) applies to this project. 1In the
event the low bidder comptemplates using plant that requires U.S. Coast
Guard certification to comply with the Act, the low bidder shall within ten
(10) calendar days after bid opening submit a copy of said certificate to
the Contracting Officer. Failure to produce the certificate within the
required time shall subject the bidder to a determination of
nonresponsibility.

1.24 CONTRACT DRAWINGS AND SPECIFICATIONS
(AUG 2000) DFARS 252.236-7001

(a) The Government will provide to the Contractor, without
charge, five (5) sets of contract drawings and specifications, except
publications incorporated into the technical provisions by reference, in
electronic or paper media as chosen by the Contracting Officer.

(b) The Contractor shall—

SECTION 01100 Page 12
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(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying
out the work;

(3) Promptly notify the Contracting Officer of any
discrepancies;

(4) Be responsible for any errors that might have been
avoided by complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications
as needed.

(¢) 1In general--

(1) Large-scale drawings shall govern small-scale drawings;
and

(2) The Contractor shall follow figures marked on drawings
in preference to scale measurements.

(d) Omissions from the drawings or specifications or the
misdescription of details of work that are manifestly necessary to
carry out the intent of the drawings and specifications, or that are
customarily performed, shall not relieve the Contractor from
performing such omitted or misdescribed details of the work. The
Contractor shall perform such details as if fully and correctly set
forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract
drawings identified on the following index of drawings:

SECTION 01100 Page 13
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File
Title Plate No. Drawing No.

Location Map pP-1 MB 104-04-61
Dredging Areas and
Disposal Locations

Manteo To 0ld House Channel P-2 MB 104-04-61
Side Channel To Wanchese

Range 14A and Range 14B

Sta 0+00 to Sta 2+00

Manteo To 0ld House Channel P-3 MB 104-04-61
Range 14

Sta 54+00 To Sta 68+00 and

Sta 101400 To Sta 152400

Manteo To 0ld House Channel P-4 MB 104-04-61
Range 15

Sta 0+00 to Sta 12400 and

Sta 30+00 To Sta 58+00

Manteo To 0ld House Channel P-5 MB 104-04-61
Range 17

Sta 27+00 To Sta 55+85

Range 17 Extension

Sta ~-0+09 To Sta 22+00

0ld House Channel P-6 MB 104-04-61
Range 1 Sta 3+00 To Sta 27+76

Range 2 Sta -0+06 To Sta 54+00 and

Sta 68+00 To Sta 84+00

0ld House Channel P-7 MB 104-04-61
Range 2 Sta 84+00 To Sta 112+00 and
Sta 130+00 To Sta 234400

Bridge to 0ld House Channel
Range 6
Sta 1+00 to Sta 38+11 pP-8 MB 104-04-61

Wanchese Marsh Disposal Area P-9 MB 104-04-61
Site Plan and Cross Section

Izland "H" Disposal Area P-10 MB 104-04-61
Reference Site Plan

Typical Sections-Dike Raising R-1 MS 104-07-18
and Stone, Sandbag Revetments

(End of Clause)
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25 RATES OF WAGES
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a. General Decision Number NCO030009 - applies to all work.

General Decision Number NC030009

Superseded General Decision No. NC020009

State: North Carolina
County (ies) : STATEWIDE

Construction Type:

HEAVY

SEWER AND WATER CONSTRUCTION PROJECTS AND HEAVY CONSTRCUTION
PROJECTS (excluding Dam construction projects).

Modification Number

0 06/13/2003
COUNTY (ies) :
STATEWIDE
SUNC2001A 02/12/1990
BOILERMAKERS:

Storage Tank Erection/Repair
All Other Work:
BRICKLAYERS
CARPENTERS
CEMENT MASONS/FINISHERS
ELECTRICIANS
FENCE ERECTORS
IRONWORKERS
LABORERS:
Unskilled
Air Drill Operator
Asphalt Rakers
Pipelayers
MANHOLE BUILDERS
MILLWRIGHTS
PAINTERS
PLUMBERS & PIPEFITTERS
POWER EQUIPMENT OPERATORS:
Asphalt Distributor
Asphalt Finisher
Asphalt Paver
Asphalt Screed
Backhoe
Boring Machine
Bulldozer
Crane
Dragline
Drill
Loader
Mechanic
Motor Grader
Roller
Scraper, Pan
Tractor
Trenching
Well Drillers

SECTION 01100

Publication Date

Rates Fringes

12.96
16.20

4.105
4.105

.63
.11
.56
.15
.20
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.92
.15
.17
.81
.27
.12
.42

N Qoo oo u

77
.69
.69
.69
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.34
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.79
.16
.24
.15
.42
.49
.58
.50
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Rates Fringes
TRUCK DRIVERS 5.15
TV & GROUTING TECHNICIANS 9.21

WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.

SECTION 01100 Page 16
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b. General Decision Number NC030050 - applies to all Dredging,
mobilization and demobilization.

General Decision Number NC030050
Superseded General Decision No. NC020050
State: North Carolina Construction Type:
DREDGING County(ies) :

STATEWIDE
DREDGING CONSTRUCTION PROJECTS
Modification Number Publication Date
0 06/13/2003
COUNTY (ies) :
STATEWIDE
ENGIO025E 02/01/2003
Rates Fringes
HYDRAULIC DREDGES 20" & OVER
Leverman 19.90 4.01l+a
Engineer 18.72 4.01+a
Derrick Operator 17.37 4.01+a
Mate 16.25 3.81l+a
Welder 16.79 3.81+a
Spill Barge Operator 17.03 3.81+a
Carpenter 17.27 4.01l+a
Electrician 17.70 4.01+a
Oiler 12.75 3.61l+a
Deckhand 11.93 3.61l+a
Shoreman 11.70 3.61l+a
Handyman 11.93 3.61+a
Fill Placer 17.27 4.01+a
Asst. Fill Placer 15.71 4.01+a
HYDRAULIC DREDGES UNDER 20"
Leverman 10.03 1.73+b
Engineer 9.59 1.73+b
Welder 9.79 1.73+b
Mate 8.82 1.73+b
Oiler & Fireman 8.11 1.73+b
Deckhand 7.77 1.73+b
Launchman 8.19 1.73+b
Shoreman 7.82 1.73+b
Spill Barge Operator 8.68 1.73+b
Spider Barge Operator 8.68 1.73+b
Cook 8.11 1.73+b
Mess Cook 7.71 1.73+b
Messman & Janitor 7.53 1.73+b
CLAMSHELL DREDGES:
Operator 19.80 4.01l+a
Engineer 17.71 4.01+a
Welder 16.52 3.81l+a
Mate 15.91 3.81l+a
Oiler 12.75 3.61l+a
Deckhand 11.93 3.61l+a
Scowman 12.10 3.6l+a
Handyman 11.93 3.61l+a
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Rates Fringes
DIPPER DREDGES:

Operator 19.99 4.01+a
Engineer 18.54 4.01l+a
Welder 16.79 3.81l+a
Mate 16.25 3.81+a
Oiler 12.75% 3.61l+a
Deckhand 11.93 3.61+a
Scowman 12.10 3.61+a
Handyman 11.93 3.61l+a
TUGS LESS THAN 600 HP:

Tug Master 15.88 4.01l+a
Tug Captain 15.37 4.01+a
Tug Deckhand 11.93 3.61l+a
TUGS 600 HP TO 1350 HP:

Tug Master 16.87 401+a
Tug Captain 15.53 4.01l+a
Tug Deckhand 11.93 3.61+a
TUGS GREATER THAN 1350 HP

Tug Master 17.95 4.01l+a
Tug Captain 17.02 4.01+a
Tug Engineer 17.02 4.01+a
Tug Deckhand 11.93 3.61l+a
STEWARD DEPARTMENT:

Steward 13.14 3.81l+a
2nd Cook 11.93 3.61l+a
Night Cook 11.93 3.61+a
Messman 11.70 3.61l+a
Janitor 11.93 3.61l+a
DRILL BOATS:

Engineer 18.72 4.01+a
Drillex 18.03 4.01+a
Blaster 18.03 4.01l+a
FOOTNOTE :

a. New Year's Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, Christmas Day and Good Friday. Plus
Vacation Contribution of 7% of straight time pay for all
hours worked.
b. New Year's Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, Christmas Day. Plus Vacation Contribution
of 7% of stright time pay for all hours worked.
WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the clasgifications listed may be added after
award only as provided in the labor standards contract clauses
(29 CFR 5.5(a) (1) (ii)).
In the listing above, the "SU" designation means that rates
listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
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be:
* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a
position on a wage determination matter
* a conformance (additional classification and rate)
ruling
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:
Branch of Construction Wage Determinations
Wage and Hour Division
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
2.) If the answer to the qguestion in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage payment
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:
Administrative Review Board
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION (Not Applicable)

-- End of Section --
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)

PART 1 GENERAL

1

.1 GENERAL

The Government will use the Resident Management System for Windows (RMS) to
assist in its monitoring and administration of this contract. The
Contractor shall use the Government-furnished Construction Contractor
Module of RMS, referred to as QCS, to record, maintain, and submit various
information throughout the contract period. This joint

Government -Contractor use of RMS and QCS will facilitate electronic
exchange of information and overall management of the contract. QCS
provides the means for the Contractor to input, track, and electronically
share information with the Government in the following areas:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1 Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will,
to the maximum extent feasible, exchange correspondence and other documents
in electronic format. Correspondence, pay requests and other documents
comprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper documents will
govern, in the event of discrepancy with the electronic version.

1.2 Other Factors

Particular attention is directed to Contract Clause, "Schedules for
Construction Contracts", Section 00800, paragraph PAYMENTS UNDER FIXED-
PRICE CONSTRUCTION CONTRACTS, Section 01330, paragraph SUBMITTAL PROCEDURES
and Section 01451A, paragraph CONTRACTOR QUALITY CONTROL, which have a
direct relationship to the reporting to be accomplished through QCS. Also,
there is no separate payment for establishing and maintaining the QCS
database; all costs associated therewith shall be included in the contract
pricing for the work.

.2 QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal
computer or on a network. The Government will make available the QCS
software to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor shall be responsible to
download, install and use the latest version of the QCS software from the
Government's RMS Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on 3-1/2 inch
high-density diskettes or CD-ROM. Any program updates of QCS will be made
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available to the Contractor via the Government RMS Website as they become
available.

3 SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system
configuration that the Contractor shall have to run QCS:

Hardware
IBM-compatible PC with 500 MHz Pentium or higher processor
128+ MB RAM for workstation / 256+ MB RAM for server
1 GB hard drive disk space for sole use by the QCS system
3 1/2 inch high-density floppy drive
Compact disk (CD) Reader, 8x speed or higher
SVGA or higher resolution monitor (1024 x 768, 256 colors)
Mouse or other pointing devise
Windows compatible printer (Laser printer must have 4+ MB of RAM)
Connection to the Internet, minimum 56 BPS
Software
MS Windows 98, ME, NT, or 2000
Word Processing software compatible with MS Word 97 or 2000

Latest version of : Netscape Navigator, Microsoft Internet
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail), MAPI compatible

Virus protection software that is regularly upgraded with all
issued manufacturer's updates

4 RELATED INFORMATION
4.1 QCS User Guide

After contract award, the Contractor shall download instructions for the
installation and use of QCS from the Government RMS Internet Website; the
Contractor can obtain the current address from the Government. In case of
justifiable difficulties, the Government will provide the Contractor with a
CD-ROM containing these instructions.

4.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager
during the mandatory CQC Training class.
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5 CONTRACT DATABASE

Prior to the pre-construction conference, the Government will provide the
Contractor with basic contract award data to use for QCS. The Government
will provide data updates to the Contractor as needed, generally by files
attached to E-mail. These updates will generally consist of submittal
reviews, correspondence status, QA comments, and other administrative and
QA data.

.6 DATABASE MAINTENANCE

The Contractor shall establish, maintain, and update data for the contract
in the QCS database throughout the duration of the contract. The
Contractor shall establish and maintain the QCS database at the
Contractor's site office. Data updates to the Government shall be
submitted by E-mail with file attachments, e.g., daily reports, schedule
updates, payment requests. If permitted by the Contracting Officer, a data
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM). The QCS database typically
shall include current data on the following items:

.6.1 Administration

.6.1.1 Contractor Information

The database shall contain the Contractor's name, address, telephone
numbers, management staff, and other required items. Within 14 calendar
days of receipt of QCS software from the Government, the Contractor shall
deliver Contractor administrative data in electronic format via E-mail.

.6.1.2 Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and
other required information for all subcontractors. A subcontractor must be
listed separately for each trade to be performed. Each subcontractor/trade
shall be assigned a unique Responsibility Code, provided in QCS. Within 14
calendar days of receipt of QCS software from the Government, the
Contractor shall deliver subcontractor administrative data in electronic
format via E-mail.

.6.1.3 Correspondence

All Contractor correspondence to the Government shall be identified with a
serial number. Correspondence initiated by the Contractor's site office

shall be prefixed with "S". Letters initiated by the Contractor's home
(main) office shall be prefixed with "H". Letters shall be numbered
starting from 0001. (e.g., H-0001] or S-0001). The Government's letters to

the Contractor will be prefixed with "C".

.6.1.4 Equipment

The Contractor's QCS database shall contain a current list of equipment
planned for use or being used on the jobsite, including the most recent and
planned equipment inspection dates.
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specifications.
j. Contractor's verification statement.

k. Prepare "REPORT OF OPERATIONS - PIPELINE, DIPPER, OR BUCKET
DREDGES" .

1. Quantity of material dredged by location with running totals by
channel. . Include method for measurement (dredge operation,
density meter, survey).

m. Statement that operable channel has been checked for obstructions
in vicinity of work area and state results.

These Contractor's Quality Control Report (QCR) shall indicate a
description of trades working on the project; the number of personnel
working; weather conditions encountered; and any delays encountered. These
Contractor's Quality Control Report records shall cover both conforming and
deficient features and shall include a statement that equipment and
materials incorporated in the work and workmanship comply with the
contract. The Contractor shall prepare and submit a "CONTRACTOR QUALITY
CONTROL REPORT" and a "REPORT OF OPERATIONS-PIPELINE, DIPPER, OR BUCKET
DREDGES" daily as stated hereunder. The Contractor shall Fax or E-mail to
the Contracting Officer's Representative (COR), a copy of these quality
control records daily, by no later than 10:00 a.m. the following workday.
Hard copy originals of these daily reports shall be available for pickup by
the COR at the Contractor's site office by 10:00 a.m. the following
workday. Originals not picked up by the COR by Friday of each week, shall
be mailed each Friday to the attention of the COR. Reproducible copies of
these forms are attached to the end of this section. The Contractor is
also required to submit an electronic version of the "REPORT OF OPERATIONS
- PIPELINE, DIPPER, OR BUCKET DREDGES" by Friday of each week, for the
preceeding week. An electronic (Excel 97 or 2000 spreadsheet format)
version of these forms is available from the COR at the Contractor's
request. All calendar days shall be accounted for throughout the life of
the contract. The Contractor's Quality Control Report following a day of
no work shall be for that day only. Contractor's Quality Control Report
shall be signed and dated by the CQC System Manager. The report from the
CQC System Manager shall include copies of test reports and copies of
reports prepared by all subordinate quality control personnel.

3.9 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the foregoing requirements. The Contractor shall take
immediate corrective action after receipt of such notice. = Such notice,
when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or
refuses to comply promptly, the Contracting Officer may issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. No part of the time lost due to such stop orders shall be made
the subject of claim for extension of time or for excess costs or damages
by the Contractor.

3.10 SAMPLE FORMS
Forms enclosed at the end of this section.

ATTACHMENT 1 - PREPARATORY PHASE CHECKLIST
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SECTION 02325

DREDGING

PART 1 GENERAL
1.1 DESCRIPTION OF WORK

(a) The work consists of furnishing plant, labor, materials, and
equipment to perform dredging and associated work as required by these
specifications and drawings for Maintenance Dredging-Manteo (Shallowbag)
Bay, North Carolina (0ld House Channel and Channel to Wanchese).

(b) Dredging is required in the following channel reaches:

Channel to Wanchese, Ranges 14, 14A, 14B and 15
0ld House Channel, Ranges 1 and 2,

Ranges 17 and 17 Extension.

Bridge to Old House Channel, Range 6

(¢) The depth, bottom widths and lengths to be dredged are shown on
the drawings. The Contractor shall remove sufficient material to provide
the depth and side slopes shown on the drawings and as specified in
paragraph, OVERDEPTH AND SIDE SLOPES.

1.2 ORDER OF WORK

The order of work shall be as follows or as directed by the Contracting
Officer:

1. Ranges 6, 17 and 17 Extension.
2. Ranges 14A and 14B.
3. Ranges 14 and 15.
4. Ranges 1 and 2.
1.3 WORK COVERED BY CONTRACT PRICE

(a) The contract price per cubic yard for maintenance dredging
includes the cost of removal and disposal of all dredged material, except
ledge rock (rock protruding from the side slope or in the channel) which,
in the opinion of the Contracting Officer, cannot be removed or buried
below the project depth by the plant so specified or its equivalent.

(b) The contract price per cubic yard for dredging includes all
costs associated with labor, equipment, and materials required for proper
placement of dredged material in accordance with these specifications until
dredging operations have been completed.

(c) The contract price includes all costs associated with labor,
equipment, and materials required for proper placement of dredged material
in the Wanchese Marsh disposal area in accordance with these specifications
until dredging operations have been completed.

SECTION 02325 Page 3
(Revised by Amendment No. 0001)




Manteo (0ld House) DACW54-03-B-0019

1.4 CHARACTER OF MATERIALS

The material to be removed is composed principally of shoaling which has
occurred since the various areas were last dredged. The material in these
channels is believed to consist primarily of sand, hard sand, and mud, but
may also include wood, metal, and other debris that may have become lodged
in the channel. Bidders are expected to examine the site of work and
decide for themselves the character of materials.

1.5 NOTICES

(a) The Contractor shall give the Contracting Officer five (5)days
advance written notice before commencing work.

(b) The Contractor shall be responsible for requesting Government
before-dredging surveys, in writing five (5) days prior to beginning work
in an acceptance section.

(¢) The Contractor shall also be responsible for requesting Government
after-dredging surveys, in writing, three (3) working days prior to
completion of an acceptance section.

l.6 NAVIGATION AIDS

There may be aids to navigation within the project boundaries. Some, or
all, of such aids to navigation may need to be removed for the
accomplishment of the contract work. It is the responsibility of the
Contractor to timely determine any need for moving of aids to navigation
and to coordinate with the U.S. Coast Guard (USCG) and any other
responsible parties to accomplish any needed movement. Any impacts to the
work due to the inability of the Contractor to accomplish any needed
movement of aids to navigation will not be the responsibility of the U. S.
Government or of the Contracting Officer.

1.7 MISPLACED MATERIAL

(a) Any material, including material lost through leaks in the
pipelines, that is deposited or allowed to flow elsewhere than in places
designated or approved by the Contracting Officer will be considered as
misplaced material. If, in the opinion of the Contracting Officer's
Representative, this misplaced material will in any way be a hazard to
navigation, to normal activities of the public, or to the environment, the
Contractor shall remove such misplaced material and deposit it where
directed at the Contractor's expense.

(b) If the Contractor loses, dumps, throws overboard, sinks, or
misplaces any plant, machinery, or appliance, which in the opinion of the
Contracting Officer may be dangerous to or obstruct navigation, the
Contractor shall recover and remove the same with the utmost dispatch. The
Contractor shall give immediate notice, with description and location of
such obstructions to the Contracting Officer or inspector, and when
required, shall mark or buoy such obstruction until the same is removed.
Should the Contractor refuse, neglect, or delay compliance with the above
requirements, such obstructions may be removed by the Contracting Officer
and the cost of such removal may be deducted from any money due or to
become due the Contractor or may be recovered under the Contractor's bond.
The liability of the Contractor for the removal of a vessel wrecked or sunk
without fault or negligence shall be limited to that provided in Sections
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15, 19, and 20 of the River and Harbor Act of 3 March 1899 (33 U.S.C. 410
et. seq.).

1.8 ENVIRONMENTAL WINDOWS

All work shall be accomplished in accordance with Section 00800, paragraph
COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK.

PART 2 PRODUCTS (NOT APPLICABLE)
PART 3 EXECUTION
3.1 DREDGE POSITIONING SYSTEM

Each dredge shall be equipped with an electronic positioning system,
capable of positioning the dredge in the channel with accuracies equal to
contract payment surveys (Class 1), as specified in the U.S. Army Corps of
Engineers Engineer Manual, EM 1110-2-1003 (Hydrographic Surveying), dated
1 January 2002. This positioning system shall be established, operated,
and maintained by the Contractor during the entire period of the contract.
The positioning system shall be used to precisely locate the dredge, the
location of the cutterhead, dragarm, and/or bucket and shall be capable of
displaying and recording the dredge's location in an acceptable coordinate
system which can be related to, or is directly based on, the North Carolina
Lambert State Plane Coordinate System. Navigation channel control, and
shore station control, if required, will be provided to the Contractor in
the same North Carolina coordinate system prior to the commencement of
work. It shall be the responsibility of the Contractor to have the
positioning/navigation system reviewed and inspected by the Representative
of the Contracting Officer prior to the commencement of work.

3.2 QUANTITIES SUMMARY

The quantities listed in the table below include the volumes present at the
time of the surveys indicated in the contract drawings.

Total Cubic Yards Total Cubic Yards
to Project Depth Including Allowable
Acceptance Section (12' MLW) Overdepth (14' MLW)
Channel to Wanchese
Range 14 15000 67000
Range 14A 24000 54000
Range 14B 1000 3000
Range 15 14000 47000
Range 17 47000 75000
Range 17 Extension 35000 60000
0l1ld House Channel
Range 1 13000 34000
Range 2 120000 291000
Bridge to 0ld House 39000 68000
Channel Range 6
308,000 699,000
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.3 DISPOSAL OF DREDGED MATERIAL

The Government furnished disposal areas for dredge material are Wanchese
Marsh Disposal Area, Wells Island Disposal Area, Parnell Island Disposal
Area, Island "D" Disposal Area, and Island "H" Disposal Area.

Dredged material from Channel to Wanchese Range 14B shall be placed at
Island "H" Disposal Area.

Dredged materials from stations 1+88 through 22+00 of Range 14A and from
stations 54+00 through 68+00 of Range 14, based on allowable overdepth,
shall be placed at Wanchese Marsh Disposal Area. The dredged material from
stations 22+00 through 32+57.5 of Range 14A shall be placed at Island "H"
Disposal Area. Dredged material from Range 144, beginning dredging at
station 22+00 and working to station 1+88, shall be placed in the Wanchese
Marsh Disposal Area before the dredge material from Range 14 is placed.

The Contractor shall place 48,000 cubic yards plus or minus 2,000 cubic
yards in the Wanchese Marsh Disposal Area with approximately 34,500 cubic
yards from Range 14A and approximately 13,500 cubic yards from Range 14.

Dredged material shall be placed in the disposal areas in accordance with
the notes shown on the drawings and as directed by the Contracting Officer.
The Contractor shall obtain approval of the pipeline route and initial
discharge point from the Contracting Officer prior to commencement of
disposal operations at each disposal area. The Contractor shall provide a
total of two people, fully awake and alert, on the disposal area(s) at all
times pumping operations are in progress. One dozer and operator shall be
stationed at the dredging discharge line to ensure control of effluent.
The two people at the disposal area(s) shall be in constant contact with
the lever room of the dredge and shall monitor the discharge and the
pipeline for leaks to be certain material is not deposited outside the
limits of the disposal area(s).

All dredged materials placed on Wells and Parnell Islands shall be within
the sandbag area below Mean High Water (i.e. no dredged material shall be
placed on upland portions of the islands). ’

.4 OVERDEPTH AND SIDE SLOPES
4.1 Overdepth

This contract allows overdepth dredging. No payment will be made for any
material that is removed from below the allowable overdepth or outside of
the indicated side-slopes.

3.4.2 Side-Slopes

Material actually removed, within limits approved by the Contracting
Officer, leaving final side-slopes no flatter than 1 vertical to 3
horizontal will be paid for, whether accomplished by dredging the original
position or the space below the pay slope plane and allowing upslope
materials to fall into the cut.

.4.3 Excessive Dredging
Material taken from beyond the limits as extended in provision, Side-Slopes

above, will be deducted from the total amount dredged as excessive dredging
and will not be credited. Nothing herein shall be construed to prevent
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payment for the removal of shoals performed in accordance with applicable
SECTION 01100 SUPPLEMENTARY SPECIAL CONTRACT REQUIREMENTS, paragraph FINAL
EXAMINATION AND ACCEPTANCE.

.5 MEASUREMENT AND PAYMENT

(a) The total volume of all material removed and to be paid for under
this contract will be measured by the cubic yards in place, by computing
the volume between the bottom surface shown by soundings of the last survey
before dredging and the bottom surface shown by the soundings of a survey
made as soon as practicable after completion of each acceptance section.
The calculations will exclude any volume of material removed from beyond
the limits of the side-slopes and/or below the allowable overdepth and will
be further reduced by the volume of any misplaced material. All pay
quantities shall be determined from before and after dredging surveys
conducted by the Government

(b) The drawings referred to in Section 01100, paragraph, CONTRACT
DRAWINGS AND SPECIFICATIONS, are believed to represent the conditions
existing on the dates of survey. The bottom conditions will be determined
by before dredging surveys prior to commencement of dredging and new maps
will be furnished to the Contractor. Determination of quantities removed
and the deductions made therefrom to determine quantities by in-place
measurement to be paid for in the areas specified, after having once been
made, will not be reopened, except on evidence of collusion, fraud, or
obvious error.

(c) Monthly partial payments will be based on approximate quantities
determined by the information from soundings taken behind the dredge.
Discrepancies in the estimated amounts will be adjusted as required to
conform with volumes computed in accordance with paragraph (a) above.
Quantities calculated shall be based upon satisfactory hydrographic surveys
performed by the Contractor in a manner agreed upon by the Contracting
Officer.

(d) Method of Survey. Hydrographic surveys to determine the volume of
material removed under this contract will be accomplished by the Government
with the use of electronic equipment using either survey skiff or larger
fully automated survey vessel. Horizontal location of survey lines and
depth sounding points will be determined by the use of an automated
positioning system utilizing either a microwave line-of-sight system or
differential global positioning system. Depth soundings will be taken
using a 200 kHz depth sounder/digitizer system. The fathometer will be
adjusted twice daily using the bar check method to account for variations
of the speed of sound in the water at the survey area. On automated
surveys, position and depth data will be collected, stored on magnetic
media, and subsequently processed by the Government for map preparation and
quantity computations. On skiff surveys, fathometer tracings will be.
manually reduced by the Government for subsequent quantity computations and
map preparation.

(e) Data will be secured by running survey lines parallel to the
longitudinal axis of the channel. A sufficient number of lines will be run
to assure good coverage of the bottom. A minimum of two (2) lines will be
run within the grade slopes. The after dredging survey will be performed
in the same manner as the before dredging survey. Weather permitting,
before and after dredge surveys will be made during the same tidal stage.

6 COMMUNICATIONS
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The Contractor shall furnish and maintain a radiotelephone and a cellular
phone on the dredge(s) throughout the period of the contract. The plant
will not be allowed to begin work until the VHF marine band radio is
installed and in good working order and a properly operating cellular phone
is on board. The VHF marine band radio shall be capable of operation from
the dredge's main control station and capable of transmitting and receiving
on a frequency or frequencies within the 156-162 megahertz band using the
classes of emissions designated by the Federal Communications Commission.

.7 LOCAL OFFICE

The Contractor shall maintain an office in the immediate vicinity of the
project. This office shall be equipped with at least one operable
telephone and fax machine, which provides both local and long distance
service. The number for this equipment shall be provided to the
Contracting Officer's Representative during the preconstruction conference,
and the telephone shall be monitored and answered by contractor personnel
during working hours. This requirement may be waived by the Contracting
Officer if suitable facilities are available on the dredge.

.8 REPORTING REQUIREMENT

The Contractor will be required to prepare daily a "Report of Operations -
Pipeline, Dipper, or Bucket Dredges" (Attachment 4 of Section 01451A) and
furnish copies thereof to the Contracting Officer. The Contractor shall
furnish daily a copy or copies of any Contractor forms or operational
reports he routinely requires to be submitted by his field personnel.

3.9 COMPLIANCE WITH APPLICABLE NAVIGATION RULES AND REGULATIONS, MARINE
EQUIPMENT

The Contractor shall ascertain that all vessels used in performance of this
contract are commanded, equipped, navigated and/or operated in strict
compliance with the general regulations of the Department of the Army and
of the U.S. Coast Guard, including but not limited to, applicable safety,
environmental, and navigational rules and regulations in the Code of
Federal Regulations.

Installations (i.e., pipelines, pipeline risers and/or booster stations) as
may be placed by the Contractor on or over the seabed of the work area are
obstructions or structures in accordance with Title 33 CFR SUBPART 67.01.
Such installations or portions thereof, are subject to applicable
regulations set forth in Title 33 CFR, parts 64, 66 and 67. The
responsibility for notifying the Commander, Fifth Coast Guard District, per
Title 33 CFR SUBPART 67.40 and the responsibility of securing necessary
installation approvals therefrom, rests with the Contractor. The further
responsibility for maintaining and operating his job site installation and
vessels in accordance with applicable laws also rests with the Contractor.

.10 FLOATING PLANT INSPECTION AND CERTIFICATION

All floating plant regulated by the U.S. Coast Guard (USCG) shall have
current inspections and certificates issued by the USCG before being placed
in service and a copy shall be posted in a public area on board the vessel.
A copy of any USCG Form 835 issued to the vessel in the preceding year
shall be onboard the vessel and shall be available to the Contracting
Officer upon request.
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All dredges and quarter boats not subject to USCG inspection and
certification or not having a current American Bureau of Shipping (ABS)
classification shall be inspected in the working mode annually by a marine
surveyor accredited by the National Association of Marine Surveyors (NAMS)
or the Society of Accredited Marine Surveyors (SAMS) and having at least !
five years experience in commercial marine plant and equipment. All other
plant shall be inspected annually by a qualified person. The inspection
shall be documented, and a copy of the most recent inspection report shall
be posted in a public area on board the vessel and a copy shall be
furnished to the Contracting Officer upon request. The inspection shall be
appropriate for the intended use of the plant and shall, as a minimum,
evaluate structural integrity and compliance with NFPA 302, Fire Protection
Standard for Pleasure and Commercial Motor Craft.

3.11 QUALITY CONTROL

The Contractor shall establish and maintain quality control for the
dredging and all other operations in connection therewith to assure
compliance with contract requirements. The Contractor shall inspect for
compliance with contract requirements and record the inspection of all
operations including but not limited to the following:

Dredging is confined within the limits shown on the drawings.
The pipeline is periodically inspected for leakage as specified.
All joints of pipe for discharge line are tight and sound.

A copy of these quality control records, as well as the records of i
corrective action taken shall be furnished the Government as directed by |
the Contraction Officer.

3.12 DREDGING IN PROGRESS SIGNS

(a) It shall be the responsibility of the Contractor to furnish and
install a minimum of four (4) temporary "DREDGING IN PROGRESS" signs in the
vicinity of the dredging operation. The signs shall be approved by the
Contracting Officer’'s Representative prior to deployment.

(b) The "DREDGING IN PROGRESS" signs shall be installed on each end
of the area being dredged and shall read:

"CAUTION:
DREDGING IN PROGRESS, PLEASE REDUCE YOUR SPEED, FOR
ASSISTANCE, CONTACT DREDGE ON CHANNEL 16."

(c) The sign shall be 4'x8' in size and fabricated using 3/4",
Douglas Fir, Exterior Marine-Grade, HDO plywood with 4"x4"x12' treated, No.
2 Southern Pine posts installed on pontoons or buoys. The Contractor shall
install the signs in such a manner so that they will stay in place during
relocation operations and rough seas. The sign face shall be
non-reflective vinyl. All letters and logos shall be die-cut or
computer-cut. Letter and logos sizes and application to the plywood panel
shall conform to the graphic format shown in the U.S. Army Corps of
Engineers Signs Standard Manual. Copies of the sign standards manual can
be obtained from the Contracting Officer for specific fabrication and
installation requirements.
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(d) The signs shall be positioned in such a manner as not to obstruct
the view of existing navigation aids or to be a hazard to navigation. The
signs shall be maintained throughout the life of the project and thence
removed immediately upon completion of the project.

.13 SUBMERGED PIPELINE

(a) In the event the Contractor elects to submerge his/her pipeline,
the location of the submerged pipeline shall be marked with signs, buoys,
flags, and lights conforming to U.S. Coast Guard regulations and to the
complete satisfaction of the Contracting Officer.

(b) At locations where submerged pipeline crosses a navigation
channel, the Contractor shall place the pipeline at such a depth that the
top of the pipe is below the authorized depth of the channel. The
Contractor shall install and maintain red over red lights on both sides of
the navigation channel marking the location of the submerged pipeline. At
locations supported by trestle, the Contractor shall also install and
maintain flashing yellow lights at 10 meter intervals from the red light
marking the location of the pipeline to the shoreline. The Contractor
shall erect and maintain a warning sign at locations where submerged
pipeline crosses a recognized navigation channel. The signs shall be 4' by
8' in size and read:

"CAUTION: SUBMERGED PIPELINE CROSSING."

(1) Red over red lights shall be visible all around the
horizon, visible for at least 2 miles on a clear dark night and one meter
apart in a vertical line with the lower light at the same height, not less
than 1 and not more than 3.5 meters, above the water at the yellow lights.

(2) Flashing yellow lights shall flash at a rate of 50 to 70
times per minute, shall be visible all around the horizon, shall be visible
for at least 2 miles on a clear dark night, shall be not less than 1 and
not more than 3.5 meters above the water, shall be equally spaced.

(c) When the submerged pipeline runs outside the navigation channel,
the Contractor shall mark the pipeline route with buoys with yellow lights
at intervals not to exceed 50 meters unless otherwise approved by the
Contracting Officer and at abrupt changes in direction. The Contractor
shall also erect signs at one (1) mile intervals along routes of submerged
pipelines. The signs shall be 4' by 8' and read:

"CAUTION: SUBMERGED PIPELINE."
(d) All lights shall be visible for at least 2 miles on a clear dark

night, visible all around the horizon, not less than one (1) and not more
than 3.5 meters above the water and equally spaced.

.14 EXISTING STRUCTURES

The Contractor shall exercise appropriate care when dredging adjacent to or
in the vicinity of existing structures. Any damage to existing structures

caused by impact from the dredge or other plant or by dredging in excess of
specified limits, shall be repaired to the satisfaction of the Contracting

Officer at no cost to the Government or to the owners of the structure.

.15 PIPELINE ROUTES
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The pipeline routes to the disposal areas may pass over wetlands and
navigable and unnavigable water. The pipeline routes shall be devised so
as to minimize adverse impacts or vegetation and wildlife. The
Contractor's selected pipeline routes must be approved by the Contracting
Officer prior to commencement of work.

.16 PIPELINE LEAKAGE

A tight dredge discharge pipeline shall be maintained along all sections of
the pipeline to prevent spilling of dredged effluent outside of the
disposal areas. To minimize damage caused by leaks in the pipeline on the
land section of the line, the Contractor shall provide a periodic patrol of
the pipeline. A minimum of 12 daily inspections shall be made by the
Contractor during disposal operations (four (4) inspections each 8-hour
shift). The Contractor shall burlap and strap weld all joints of shore
sections of pipeline. When significant leaks occur in the pipe line which
can cause erosion or appears to be a safety hazard to the public, the
Contractor shall immediately cease pumping operations until the pipeline is
repaired.

.17 BOOSTER PUMPS

In the event booster pumps are required along the dredge pipeline, they
shall be located so as to minimize the disturbance of residents. The
location of all booster pumps shall be approved in advance by the
Contracting Officer. All booster pumps shall be fitted with appropriate
noise control devices as designated by the manufacturer. The noise control
devices shall be maintained in proper condition throughout the life of the
contract.

-- End of Section --
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